

Communication

Date: 29 September 2026

Team ID: SWTID-2026-8065

Project Name: Implement Client Script & UI Policy (Incident)

Maximum Marks: 1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S. No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Google Meet	All 5 members - B Sivaranjani, Sabeena, Bhavadharani, Prithika, Snegavini	Daily progress, blockers, task allocation
2	Progress Update	Weekly	Email + Skill Wallet Portal	Team Leader + Mentor	Weekly status, completed tasks, next plan
3	Issue / Bug Discussion	As Needed	WhatsApp Group + GitHub Issues	Concerned members + Leader	Quick bug fixes, script errors, PDI issues
4	Stakeholder Review	Bi-Weekly	Google Meet Demo	Team + Mentor + Evaluator	Demo of UI Policy and Client Scripts, feedback
5	Final Demo Rehearsal	Once	Zoom Recording	All 5 members	Full 15-min demo rehearsal, Q&A; prep

Communication Challenges & Resolutions:

S. No	Challenge Faced	Resolution / Action Taken
1	PDI instance slow during demo	Created backup video recording of all 8 features, used second PDI dev8065b as backup
2	Script execution order confusion (onChange vs UI Policy)	Conducted team knowledge sharing session, documented execution order in README, tested isLoading checks
3	Time zone coordination for 5 members	Fixed daily standup at 10 AM IST, created shared Google Calendar, 95% attendance achieved

Overall Communication: 12 meetings conducted, 95% attendance, all updates via WhatsApp + GitHub. Team SWTID-2026-8065 - B Sivaranjani (Leader), S Sabeena Begum, K Bhavadharani, V Prithika, F Snegavini - maintained effective communication throughout project lifecycle. Mentor feedback incorporated in weekly reviews.