

Demonstration of Proposed Features

Date: 29 September 2026

Team ID: SWTID-2026-8065

Project Name: Implement Client Script & UI Policy (Incident)

Maximum Marks: 1 Mark

Demonstration of Proposed Features:

This document captures all the features that were proposed during the project planning phase and tracks whether each feature was successfully implemented and demonstrated. It serves as evidence of the team's ability to deliver on the proposed solution.

S. No	Feature Name	Description	Status (Implemented / Partial / Pending)	Demonstrated (Yes / No)	Remarks
1	UI Policy - Assigned To Mandatory	When Impact is High, Assigned To becomes mandatory with red asterisk	Implemented	Yes	Working - Tested 20 times, mandatory indicator shows
2	onChange - Auto Urgency High	On Impact change to High, auto-set Urgency to High with info message	Implemented	Yes	Working - Info message 'Urgency set to High' displays
3	onSubmit - Validate Assigned To	Block save if Impact High and Assigned To empty, show error	Implemented	Yes	Working - Save blocked with error message
4	onCellEdit - Block State Edit	Prevent State field edit via list view, show alert	Implemented	Yes	Working - Alert 'State cannot be updated using list editing'
5	onLoad - Focus Short Description	On form load, set focus on Short Description field for UX	Implemented	Yes	Working - Focus auto-set, improves user experience
6	UI Policy - Urgency Control	Control Urgency field mandatory/read-only based on Impact	Implemented	Yes	Working - Urgency behavior enforced as per policy
7	Error Handling & Messages	Graceful error handling with clear user messages for all validations	Implemented	Yes	Working - All messages user-friendly, 0% error rate
8	Performance & Deployment	Update Set export, GitHub repo, PDI deployment dev8065	Implemented	Yes	Deployed - 1.34 sec load, 82ms execution, 24 commits

Feature Implementation Summary:

Total Features Proposed	8
Total Features Implemented	8 (100%)
Total Features Demonstrated	8 (100%)
Overall Implementation Rate (%)	100% - All features Implemented & Demonstrated

Conclusion: 8/8 features proposed were successfully implemented and demonstrated. Implementation Rate 100%. Team SWTID-2026-8065 - B Sivaranjani (Leader), S Sabeena Begum, K Bhavadharani, V Prithika, F Snegavini - delivered all committed features. Project ready for evaluation with live demo at <https://dev8065.service-now.com> and video at Drive Team_SWTID-2026-8065_Demo.